
21 Aug 2010 
GRIP (FLL-JSC-DFRC) 14Z Daily Telecon / Webinar 
 
Participants 
FLL Team – Jeff Halverson, Greg McFarquhar, Michael Goodman, John Molinari, Scott 
Braun 
Aaron Bansemer, Simone Tanelli, Michael Kavaya, Luke Ziemba, Seyed Ismail 
 
Telecon   
Tim Miller, Gary Wick, Gerry Heymsfield, Michael Black, Bjorn Lambrigtsen , Paul 
Bui 
 
 
Global Hawk Report 

Monday – Combined System Test 
Tuesday – Range Test 
Thursday – high altitude drop test in Range 
 Droposonde - installed;  

o Working on intermittent IR comm problems 
o Awaiting arrival of a part from NCAR 
o CST now schedule for Monday and Low-Altitude test Tuesday and 

High-Altitude test on Thursday 
o Phil Hall still working COA dropsonde – still do not final disposition 

but we do have international waters permission 
 HAMSR – green.  Worked very well. Fine tuning 
 LIP - green 
 HIWRAP – yellow but can still fly; Need more time on the aircraft to debug .  

Software / hardware (bad board or connector) problems. 
 
 
WB-57 Report 

 HIRAD delayed on data system upgrades.  
o Ship on 23Monday 
o Arrive on Wednesday,  
o Fly on Thursday as a checkout unless target is in the Gulf.   

 Calm waters over a buoy at different altitudes 
 Fly precipitation 
 NAST-I will fly on test flight 

o Friday, 27Aug is first science 
 AMPR arrives on 7Sept 
 WB-57 Suitcase flights will be out of MacDill AFB, Tampa FL 
 NAST-I IR interferometer will piggyback during the beginning – don’t have 

budget for extended 
 
DC8 Report 



 
Aircraft status – green.  An earlier report of the DC-8 being grounded until an 
inspection of the fuselage where the CSI attached is no longer pertinent.  
 
Instrument Status   

 LASE – green.  
 LARGE – green.  
 APR2 – green.   
 DAWN – yellow. insulation fix completed.  Will test on first flight opportunity. 

o LaRC personnel working on alternative solutions (adding a fan and 
heat source in the can – no de-integration required) 

 Microphysics – green all but CSI are green.  CSI awaiting pylon remanufacture 
at least another week.  However, inspection needs to be completed before 
authorized to fly.  Shetter-doubtful that the authorization will be completed 
during GRIP 

 MMS – green.  
 Dropsonde – green.  

 
AL95 (formerly PGI-31&33) still far out in east Atlantic.   
Hard call as neither NOAA or NSF are not flying.  Therefore if we fly, we will be on 
our own. 
Go/No Go decision on Sunday (48hr notice to get hotels) if we fly suitcase Tuesday 
If we go on a suitcase it is estimated to take 26hrs (3+10+10+0+3) for a complete 
round trip with two science flights.    
PREDICT will be double crewing in early September  
NOAA is deploying to Barbados on 27Aug 
Leaning on waiting for this system to pass 
 
 


